SHRI VAISHNAV VIDYAPEETH VISHWAVIDYALAYA
Shri Vaishnav Institute of Information Technology

SVIIT/2026/01/80

Date: 13/01/2026

NOTICE

Minor Project Timeline

Phases	Date
Phase 1: Planning & Requirement Analysis (Weeks 1–2) **Focus:** Defining the scope, setting up infrastructure, and identifying functional requirements. • **Week 1: Project Initiation** ○ Form teams and define the problem statement. ○ **Tooling:** Set up **Jira** boards (Scrum or Kanban), create Backlog, and initialize **Git** repositories. ○ **Deliverable:** Project Vision document and initial Product Backlog.	19 – 24 January 2026
• **Week 2: Functional Modeling** ○ Identify Actors and Use Cases. ○ **UML Deliverables: * Use Case Diagram:** To define system boundaries. ▪ **Use Case Descriptions:** Detailed text for each primary flow. ○ **Tooling:** Map Use Cases to Jira User Stories.	26 – 31 January 2026
Phase 2: Object-Oriented Analysis (Weeks 3–4) **Focus:** Understanding the "What" of the system without focusing on implementation. • **Week 3: Static Analysis** ○ Identify domain entities and their relationships. ○ **UML Deliverables:** ▪ **Object Diagram:** To model specific instances and data snapshots. ▪ **Initial Class Diagram (Domain Model):** Focus on attributes and relationships ($1:1$, $1:N$, $M:N$) without methods.	02 – 07 January 2026
• **Week 4: Dynamic Analysis** ○ Model how the system reacts to events. ○ **UML Deliverable: Activity Diagram:** To model complex business logic and parallel workflows.	09 – 14 February 2026
Phase 3: Object-Oriented Design (Weeks 5–7) **Focus:** Defining the "How" – architecture, patterns, and component interactions. • **Week 5: Interaction Modeling** ○ **UML Deliverable: * Sequence Diagram:** Detailed logic	

showing how objects communicate over time to fulfill a use case.	16 – 21 February 2026
• **Week 6: Detailed Class Design & Packaging** ○ Apply SOLID principles and Design Patterns. ○ **UML Deliverables:** ▪ **Detailed Class Diagram:** Including methods, visibility, and interfaces. ▪ **Package Diagram:** Organizing classes into logical modules/subsystems.	23-28 February 2026
• **Week 7: System Architecture** ○ **UML Deliverables:** ▪ **Component Diagram:** Visualizing physical modules (API, Database, UI). ▪ **Deployment Diagram:** Mapping software components to hardware/nodes (Cloud, Servers).	02- 07 February 2026
Phase 4: Implementation & CI/CD Integration (Weeks 8–10) **Focus:** Coding, version control, and automated pipelines. • **Week 8: Sprint 1 - Core Features** ○ Develop core logic based on the Class and Sequence diagrams. ○ **Git Strategy:** Use branching (Feature branches → Develop → Main).	23 -28 March 2026
• **Week 9: CI/CD Pipeline Setup** ○ Configure **GitHub Actions** or **GitLab CI**. ○ Automate build triggers on every git push.	30 March – 04 April 2026
• **Week 10: Sprint 2 - Integration** ○ Develop UI and connect to the database. ○ **Jira:** Move stories to "In Progress" and "Testing."	06 – 11 April 2026
Phase 5: Testing & Deployment (Weeks 11–12) **Focus:** Quality assurance and final delivery. • **Week 11: Testing Phase** ○ **Unit Testing:** (JUnit, PyTest) ensuring methods work as intended. ○ **Integration Testing:** Testing the flow between components. ○ **Tooling:** Integrate test reports into the CI/CD pipeline.	13 – 18 April 2026
• **Week 12: Deployment & Final Review** ○ Finalize the **Deployment Diagram** to match the production environment. ○ Deploy to a staging/production environment (Heroku, AWS, or Azure). ○ Project Demo and handover.	20 – 25 April 2026

Project Coordinator
Mr. Neeraj Arya (CSE Dept.)
Mr. Amit Dangi (AI & DS Dept.)
Mr. Vishwas Dixit (ISCC Dept.)

13/1/26

Dr. Rupali Bhartiya
Head, IS & CC Dept., SVIIT

Dr. Abhisheks S. Rathore
Head, AI & DS Dept., SVIIT

Dr. Jigyasu Dubey
Head, CSE Dept., SVIIT

Dr. Anand Rajavat
Director, SVIIT